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ProjectONE 
Fiscal 2021 Identity 

and Access 
Management (IAM) 

Deployment 

CAPPS 
Combined 

User Group 

UAT  
April 12–May 21, 2021 
Implementation Date 

June 7, 2021 

Report Date 
May 14, 2021 

 

Performance Metrics 

Area Overall Resources Schedule Deliverables 
Overall Project   G   G   G   G 

Key Risks/Issues 

• None 

Items for Management Attention 

• None 

Project Milestones 

• Project Mgmt. 95% Complete (05/01/20 – 07/30/21) 
• Analysis 100% Complete (06/01/20 – 10/05/20) 
• Design 100% Complete (07/06/20 – 01/15/21) 
• Build 100% Complete (07/06/20 – 02/19/21) 
• Test 89% Complete (11/02/20 – 06/04/21) 
• Train/Change 64% Complete (05/28/20 – 07/25/21) 
• Deploy 0% Complete (06/01/21 – 06/07/21) 
• Support 89% Complete (06/01/20 – 07/02/21) 
• Overall Project 86% Complete (07/08/19 – 07/30/21) 

Key Activities 

• Continue User Acceptance Test through May 21 
• Prepare for go live 
• Continue organizational change management; provide 

ongoing support to agencies for messaging and materials 
• Continue support preparation 
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